

**ADDENDUM NO. FIVE**

to  
Contract Documents for

**ATHLETIC IMPROVEMENTS FOR  
BRUNSWICK COUNTY SCHOOLS  
(WBHS FIELDHOUSE)**

Date: **March 25, 2020**

Boomerang Design

Project No.: 1716 File: B-8.2



6131 Falls of Neuse, Suite 204  
Raleigh, North Carolina 27609

---

**NOTICE TO BIDDERS:**

This addendum is issued pursuant to the General Conditions of the Contract for Construction, and is hereby made a part of the Contract Documents.

The addendum serves to clarify, revise, and supersede information in the Project Manual, the Drawings and Addenda (if any), which have previously been issued. It should be bound in the Project Manual for the project.

Bidders shall acknowledge receipt of this Addendum in the appropriate space on the Bid Form.

---

**GENERAL**

**The bid for the West Brunswick High School Field House is being postponed to a later date due to current market conditions and the events related to COVID-19. At this time, a new bid date has not been established, however, all contractors will be notified by addendum no less than 21 days in advance of the new bid date and time.**

**END OF ADDENDUM 05**