



MONTEITH
WE.BUILD.RELATIONSHIPS.

Activity ID	Activity Name	Original Duration	Remaining Duration	Activity % Complete	Start	Finish	Davis Community - Community Center - Preliminary																															
							Qtr 3, 2020	Qtr 4, 2020	Qtr 1, 2021	Qtr 2, 2021	Qtr 3, 2021	Qtr 4, 2021	Qtr 1, 2022	Qtr 2, 2022	Qtr 3, 2022	Qtr 4, 2022	Qtr 1, 2023	Qtr 2, 2023	Qtr 3, 2023	Qtr 4, 2023	Qtr 1, 2024	Qtr 2, 2024	Qtr 3, 2024	Qtr 4, 2024	Qtr 1, 2025	Qtr 2, 2025	Qtr 3, 2025	Qtr 4, 2025	Qtr 1, 2026	Qtr 2, 2026	Qtr 3, 2026	Qtr 4, 2026						
							Jul	Aug	Sep	Oct	N	Dec	Jan	F	Mar	Apr	May	Jun	Jul	Aug	S	Oct	N	Dec	Jan	F	Mar	Apr	May	Jun	Jul	Aug	S	Oct				
DAVIS COMMUNITY - COMMUNITY CENTER - PRELIMINARY							12-Jan-22, DAVIS COMMUNITY - COMMUNITY CENTER - PRELIMINARY																															
PROCUREMENT							21-Dec-20, PROCUREMENT																															
DESIGN & PERMITTING							21-Dec-20, DESIGN & PERMITTING																															
A1010 PERMIT DRAWINGS ISSUED							PERMIT DRAWINGS ISSUED																															
A1020 PERMIT REVIEW							PERMIT REVIEW																															
A1030 BUILDING PERMIT							BUILDING PERMIT																															
CONSTRUCTION							28-Dec-21, CONSTRUCTION																															
TEMPORARY FACILITIES							21-May-21, TEMPORARY FACILITIES																															
A1070 TEMPORARY KITCHEN FACILITIES							TEMPORARY KITCHEN FACILITIES																															
A1080 OWNER MOVE TO TEMPORARY FACILITIES							OWNER MOVE TO TEMPORARY FACILITIES																															
A1040 OWNER MOVE TO NEW CS BUILDING							OWNER MOVE TO NEW CS BUILDING																															
DEMOLITION & SITE CONSTRUCTION							04-Jun-21, DEMOLITION & SITE CONSTRUCTION																															
A1290 MAKE-SAFE / FIRE ALARM & DATA TRANSFER							MAKE-SAFE / FIRE ALARM & DATA TRANSFER																															
A1050 DEMO CONTRACTOR MOBILIZATION							DEMO CONTRACTOR MOBILIZATION																															
A1090 BUILDING DEMO (EXCEPT LAUNDRY)							BUILDING DEMO (EXCEPT LAUNDRY)																															
A1160 GRADE & PREP BUILDING PAD							GRADE & PREP BUILDING PAD																															
A1300 DEMO SW CORNER (OLD LAUNDRY AREA)							DEMO SW CORNER (OLD LAUNDRY AREA)																															
FOUNDATION & SHELL							01-Sep-21, FOUNDATION & SHELL																															
A1100 FOUNDATION LAYOUT							FOUNDATION LAYOUT																															
A1110 COLUMN & STRIP FOOTINGS							COLUMN & STRIP FOOTINGS																															
A1120 U/G ROUGH-INS							U/G ROUGH-INS																															
A1130 PREP & PLACE SLAB-ON-GRADE							PREP & PLACE SLAB-ON-GRADE																															
A1140 STRUCTURAL STEEL & DECKING							STRUCTURAL STEEL & DECKING																															
A1150 ROOF FRAMING & SHEATHING							ROOF FRAMING & SHEATHING																															
A1170 EXTERIOR WALL FRAMING & SHEATHING							EXTERIOR WALL FRAMING & SHEATHING																															
A1310 ROOF UNDERLAYMENT / VAPOR BARRIER							ROOF UNDERLAYMENT / VAPOR BARRIER																															
A1320 CLERESTORY FRAMING & SHEATHING							CLERESTORY FRAMING & SHEATHING																															
A1250 HOLLOW METAL DOORS							HOLLOW METAL DOORS																															
A1180 VAPOR BARRIER							VAPOR BARRIER																															
A1190 MEMBRANE ROOFING							MEMBRANE ROOFING																															
A1200 ASPHALT SHINGLE ROOFING							ASPHALT SHINGLE ROOFING																															
A1530 COLUMN & STRIP FOOTINGS @ SW CORNER							COLUMN & STRIP FOOTINGS @ SW CORNER																															
A1560 U/G ROUGH-INS @ SW CORNER							U/G ROUGH-INS @ SW CORNER																															
A1920 PREP & PLACE SLAB-ON-GRADE @ SW CORNER							PREP & PLACE SLAB-ON-GRADE @ SW CORNER																															
A1340 STEEL & DECKING @ SW CORNER							STEEL & DECKING @ SW CORNER																															
A1350 ROOF FRAMING & SHEATHING @ SW CORNER							ROOF FRAMING & SHEATHING @ SW CORNER																															
A1360 EXTERIOR WALL FRAMING & SHEATHING @ SW CORNER							EXTERIOR WALL FRAMING & SHEATHING @ SW CORNER																															
A1930 ROOF UNDERLAYMENT / VAPOR BARRIER @ SW CORNER							ROOF UNDERLAYMENT / VAPOR BARRIER @ SW CORNER																															
A1940 ASPHALT SHINGLE ROOFING @ SW CORNER							ASPHALT SHINGLE ROOFING @ SW CORNER																															
A1210 FIBER-CEMENT SIDING & TRIM							FIBER-CEMENT SIDING & TRIM																															
A1220 STOREFRONT FRAMES							STOREFRONT FRAMES																															
A1330 GUTTERS & DOWNSPOUTS							GUTTERS & DOWNSPOUTS																															
A1370 EXTERIOR PAINTING							EXTERIOR PAINTING																															
A1230 EXTERIOR GLAZING							EXTERIOR GLAZING																															
A1240 AUTOMATIC DOORS							AUTOMATIC DOORS																															
INTERIOR							28-Dec-21, INTERIOR																															
A1380 INTERIOR WALL FRAMING							INTERIOR WALL FRAMING																															
A1720 SPRAY FOAM INSULATION @ ROOF							SPRAY FOAM INSULATION @ ROOF																															
A1540 PLUMBING ATTIC ROUGH-IN							PLUMBING ATTIC ROUGH-IN																															

