
SOF Marine Raider Regiment HQ P-1395 Final Design Submittal
MARSOC Camp Lejeune, NC

SECTION 01 30 01.00 22

DESIGN, PROCUREMENT, AND INSTALLATION OF FURNITURE, FIXTURES, AND EQUIPMENT
07/18

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. DEPARTMENT OF DEFENSE (DOD)

UFC 3-120-10 (2018) Interior Design

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  The following shall be submitted in accordance with Section 
01 33 00 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Preliminary (Pre-Final) FF&E Package; G, ID NAVFAC MidLant 
Interior Design

Final FF&E Package; G, ID NAVFAC MidLant Interior Design

Best Value Determinations; G, ID NAVFAC MidLant Interior Design

Audio Visual Package; G

SD-04 Samples

Final FF&E Mock-Up; G, ID NAVFAC MidLant Interior Design

SD-07 Certificates

Contractor's Interior Designer's Qualifications; G, ID NAVFAC 
MidLant Interior Design

SD-11 Closeout Submittals

Interior Photography; G, ID NAVFAC MidLant Interior Design

1.3   GENERAL REQUIREMENTS

Furnishings, Fixtures, and Equipment (FF&E) shall include, but is not 
limited to; furniture, shop equipment, specialty equipment, audio visual 
(A/V), appliances, soft window treatments (draperies, valances, and 
cornices), artwork, accessories, and other miscellaneous items to support 
facility functions. Weapon racks, drying cages, and lockers are not 
considered FF&E.  FF&E and A/V shall be fully integrated with the building 
systems and finishes.  FF&E may also include specialty items for which the 
customer activity shall be responsible for specifying.
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The design and documentation of the FF&E and A/V shall be funded as the 
Interior Design Services Option and A/V Services Option.  The purchase and 
installation of the FF&E Package and separate A/V Package shall be funded 
separately as the FF&E Planned Modification.  The Government FF&E and A/V 
budgets on the Bid Schedule/Price Proposal Form for the FF&E and A/V 
Planned Modifications is $3,676,751 and does NOT include the Contractor's 
Handling and Administration Rate (HAR).  This Government FF&E estimate 
shall not be altered by Contractors during the bid process.

All FF&E items are subject to the Buy American Act.

1.4   INTERIOR DESIGN SERVICES OPTION

1.4.1   Qualifications and Affiliations

Per UFC 3-120-10, The Interior Designer of Record, hereafter referred to as 
the Prime Contractor's Interior Designer, shall be certified by the 
National Council for Interior Design Qualification (NCIDQ).  The Prime 
Contractor's Interior Designer, Design Firm owners, and any Specialists 
shall NOT have any affiliation with any furniture, fixture, or equipment 
products, any furniture dealership or manufacturers.  Provide documentation 
of the Prime Contractor's Interior Designer's qualifications and 
significant interior design experience.  The Government reserves the right 
to approve/disapprove the Prime Contractor's Interior Designer.

1.4.2   Concept FF&E package

A Concept FF&E package, prepared by the A/E's Interior Designer, indicating 
the salient characteristics of all required FF&E and A/V items and CADD 
drawings, will be provided to the Prime Contractor.  As a separately priced 
option, the Prime Contractor shall provide the services of a Certified 
Interior Designer, other than the A/E's Interior Designer, to function as 
Prime Contractor's Interior Designer, to prepare and provide the Final, 
Best Valued FF&E Package and procurement data based on the Concept FF&E 
package.

All fixed and movable furnishings selections shall be closely coordinated 
with the final construction documents and interior finishes.  The Prime 
Contractor's Interior Designer and A/V Specialist shall be required to 
validate all FF&E and A/V requirements with the Activity, make any 
necessary changes to the FF&E and interior building finishes.  Per 
UFC 3-120-10, the (FF&E) includes the design, selection, specification, 
color coordination, and procurement documentation of the required items 
necessary to meet the functional, operational, sustainability, and 
aesthetic needs of the facility.  The FF&E package shall be fully 
integrated with the design, construction, and schedule of all building 
finishes and all building systems (HVAC, Plumbing, Fire Protection, 
Communications, Electrical, Data, Architecture, etc.  All outlets, 
switches, fire extinguishers, thermostats, etc. shall be fully accessible. 
All sprinkler heads, ADA, etc. clearances shall be accommodated.

The Prime Contractor's Interior Designer shall also attend attend 
walk-throughs, coordinate mock-ups, and attend any and all required 
meetings to accomplish this task.  The Contractor's Interior Designer and 
equipment specialists shall be responsible for designing and providing 
specifications for procurement of all FF&E, to include delivery and 
installation, for the facilities built under this contract as directed by 
the NAVFAC Interior Designer.  FF&E specifications shall be based on NAVSUP 
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Blanket Purchase Agreements (BPA's), GSA schedules, and other Federal 
contracts and complying with priorities found in FAR Part 8.404.  The 
utilization of the current NAVSUP BPA list is required for BVD Analysis 
Request for Pricing.  The current NAVSUP BPA list is available at:

https://acquisition.navy.mil/rda/home/acquisition_one_source/
strategic_sourcing/don_furniture_acquisition

1.4.3   Audio Visual (A/V) and/or other Specialty Furniture or Equipment

When A/V, or other specialty furniture or equipment, i.e. shop equipment, 
kitchen equipment, fitness equipment, high density storage, etc., is 
required in the project, the Contractor shall obtain the services of 
equipment specialists to provide design and specifications for the 
specialty equipment.  A Certified Technology Specialist-Design (CTS-D) is 
required for the design and preparation of A/V packages.  The Equipment 
Specialist shall provide separate Best Value Determinations (BVDs) for this 
equipment, if required by NAVFAC.  This Final package shall be in 
accordance with the general interior design requirements in UFC 3-120-10 
and as required for all areas as developed during the client FF&E and A/V 
programming.

The Audio Visual Package must be prepared by the Contractor's ID and A/V 
Certified Technology Specialist-Design (CTS-D) as a separate package. If an 
A/V package is required, the design, procurement, and installation of the 
A/V package shall comply with all of the same requirements as those defined 
for the FF&E package in this specification section.  Additionally provide 
A/V floor plans indicating equipment locations and A/V riser diagrams for 
all A/V systems, and coordinate equipment locations and power requirements 
with power plans.  The A/V and specialty packages shall be fully integrated 
into the design, construction, and schedule of all building finishes and 
all building systems (HVAC, Plumbing, Fire Protection, Communications, 
Electrical, Data, Architecture, etc.)  All outlets, switches, thermostats, 
fire extinguishers, etc. shall be fully accessible.  All sprinkler heads, 
fire extinguishers, ADA, etc. clearances shall be accommodated.

1.5   FURNISHINGS, FIXTURES, AND EQUIPMENT (FF&E) SUBMITTALS FOR THE INTERIOR 
DESIGN SERVICES OPTION 

Develop design as described and in accordance with the Activity 
requirements.  Include in the design all loose furnishings required to 
produce an optimum functional facility, consistent with quality commercial 
design.  This project also includes the preparation of specific detailed 
information for each selected item.  Each submittal shall demonstrate 
thorough interaction with the Activity requirements and complete 
coordination with the facility design and the Structural Interior Design 
(SID).

a.  The Activity will supply the Contractor's Interior Designer with a 
complete list of all existing FF&E, to include sizes, utility 
requirements, weight, etc., to be relocated to the new facility

b.  For all projects, including fast track projects, the Prime Contractor 
shall be responsible for sufficiently scheduling all FF&E and A/V  and 
any revisions to SID submittals early enough to obtain the required 
government approvals, and meet all ordering and installation lead times 
to complete the project by the contract completion date.

These are minimum requirements and the Prime Contractor shall be prepared 
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to provide any/all additional meetings and submittals that may be necessary 
to support the Interior Design effort/ and FF&E coordination.

1.5.1   FF&E Requirements (Interior Design Orientation) Meeting

This meeting shall occur at the Pre-Construction meeting prior to the FF&E 
"Over the Shoulder" Review and the development of the FF&E package.  The 
NAVFAC Interior Designer will provide the Contractor's Interior Designer a 
sample format of the FF&E submittal, review the Best Value Determination 
(BVD) process, discuss the number of Best Value Determinations required and 
discuss Blanket Purchase Agreement (BPAs), GSA or other mandatory sources 
to consider.  Minutes of this meeting shall be submitted to the NAVFAC 
Interior Designer within 7 business days.

1.5.2   FF&E "Over the Shoulder" Review

Prior to the FF&E Concept Presentation and Best Value Determination (BVD) 
Analysis, the Contractor's Interior Designer shall meet with the NAVFAC 
Interior Designer for an "over-the-shoulder" review to present preliminary 
FF&E options.  These can be presented in a "loose" format for preliminary 
approval prior to the Activity presentation.  The "over-the-shoulder" 
review meeting shall be held at NAVFAC, located in Norfolk, VA.

1.5.3   FF&E Concept Presentation

The Prime Contractor's Interior Designer shall present the NAVFAC approved 
Preliminary (Pre-final) FF&E package to the Activity, located at Camp 
Lejeune, for approval.  This presentation shall include loose format 
samples and catalog cuts.  Sample boards are not required.

1.5.4   Best Value Determination(BVD) Analysis "Over the Shoulder Review"  

Prior to issuing the Best Value Determination (BVD) Analysis, the Prime 
Contractor's Interior Designer shall meet with the NAVFAC Interior Designer 
for an "over-the-shoulder" review of the solicitation package and request a 
copy of the most current NAVSUP BPA vendor list.  The "over-the-shoulder" 
review meeting shall be held at NAVFAC MIDLANT, located in Norfolk, VA.  
The Contractor's Interior Designer must provide a copy of the BVD Analysis 
Request for Pricing cover letter to the Contractor for review and comment 
prior to the BVD Analysis "Over the Shoulder Review" meeting.

BVD Analysis Solicitation shall include the following;

a.  Copy of the BVD Analysis Request for Pricing cover letter.

b.  BVD Analysis Request for Pricing Spreadsheet/Questionnaire with "basis 
of design" item product numbers, photos & descriptions.

c.  Technical Specification to establish minimum acceptable FF&E 
requirements.

d.  Project Specific Room/Furniture Typicals.

e.  Furniture Plans with Legends coded to the BVD Analysis RFP (PDF format).

1.5.5   BVD Submittal and "Over the Shoulder Review"

The Prime Contractor's Interior Designer shall submit one (1) copy of the 
Preliminary BVA BVD package to the NAVFAC Interior Designer and one (1) 
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copy to IDD/Base Property for Marine Corps projects.  An electronic copy 
shall be sent to the NAVFAC Contracting Officer.  The "over-the-shoulder" 
review meeting shall be held at NAVFAC, located in Norfolk, VA to review 
the results of the solicitation and determine a best value recommendation.  
The BVD Submittal shall be in a 3-ring binder and shall include the 
following items for review and approval:

a.  Cover Title Page (project name, project #, location, submittal date, 
submittal title)

b.  Table of Contents.

c.  Point of Contact List.

d.  Narrative of Interior Designer Objectives.

e.  BVD Analysis Request for Pricing Spreadsheet/Questionnaire completed by 
all bidders and completed Questionnaire.

f.  Copy of all information sent to bidders and documentation that all 
required sources were contacted.

g.  Back-up Information submitted by each bidder (cut sheets/highlighted 
pricing sheets/technical specifications, pricing, dealer and 
manufacturer qualification for each product showing that products meets 
all requirements).  Provide in CD format and include within each binder.

h.  Response(s) from UNICOR.

i.  BVD Analysis Pricing Evaluation Spreadsheet comparing bidder 
quotes/responses.

j.  Contractor's Interior Designer recommendation for the Best Value vendor 
and justifications.

1.5.6   BVD Analysis FF&E Mock-Up

The Prime Contractor's Interior Designer shall coordinate a mock-up for 
best value review of IDENTIFY LIKELY REQUIRED FURNITURE TYPICAL(S) by at 
least the top three (3) BPA vendors submitting the highest rated FF&E 
proposals, as determined by NAVFAC.  The reviewers shall include the NAVFAC 
Interior Designer, Contracting Officer, IDD/Base Property, and the Activity.

1.5.7   Preliminary FF&E Submittal

The Preliminary FF&E submittal shall be presented to the Activity and 
NAVFAC in loose format at a meeting to occur at the Activity, located at 
Camp Lejeune.  Five (5) submittals will be required; (1) for the NAVFAC 
Project Manager, (3) for the FEAD/ROICC and IDD/Base Property, and (1) for 
the Activity.

Submit the following in a 3-ring binder (with the exception of the 16x20 
color boards for the Activity only) for review and approval:

a.  Cover Title Page (project name and number, submittal date and title).

b.  Table of Contents.

c.  Point of Contact List (includes contact info for recommended Best Value 
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BPA Holder(s) vendors and subcontractors).

d.  Preliminary FF&E list (Cost Summary) to include shipping, freight, 
handling, professional installation, project management, HAR and 
applicable sales tax.

e.  Preliminary Procurement Data Spec Sheets for each product indicating 
general appearance as well as proposed finish and fabric selections.

f.  Furniture placement plans coded to the FF&E list and Procurement Data 
Spec Sheets.

g.  Technical Specifications used in bid request for all furniture, 
fixtures and equipment etc.

h.  16x20 inch color boards of furniture and finishes specified for 
Activity presentation to indicate overall design intent (1 copy 
required for Activity only).

i.  Final Finish/Fabric Selections and Samples attached to boards in 8" x 
10" binder format using edge-reinforced, heavy-duty plastic sheet 
protectors for each board/sheet.

j.  Copy of Quote(s)/Bill of Materials (BOM) on letterhead from the 
vendor(s) determined to be the best value.  Code BOM line items to FF&E 
Cost Summary Item Codes.

k.  8x10 color photographs of the color boards.

1.5.8   Final FF&E Mock-Up

The Prime Contractor and his Interior Designer shall coordinate an on-site 
mock-up and review of IDENTIFY REQUIRED FURNITURE TYPICAL(s) with the 
selected, best-valued BPA vendor(s).  Building finishes and fixtures shall 
be installed in the affected area(s) to the greatest extent practicable in 
order to assess building systems/fixture coordination.  The reviewers shall 
include the NAVFAC Interior Designer and Construction Manager, The Prime 
Contractor's Interior Designer, IDD, Base Property, and the Activity.  The 
BPA vendor(s) shall be available on-site to respond to questions.  The 
mock-up exercise shall be completed prior to the submittal of the Final 
FF&E submittal and award of the modification for turnkey furniture 
procurement.

1.5.9   Final FF&E Submittal

The Final FF&E submittal shall be due 10 months prior to BOD following the 
receipt of review comments on the preliminary FF&E submittal and shall 
include furniture, furnishings, artwork, and equipment and shall be in the 
format described below or the format provided by the NAVFAC Interior 
Designer and the UFC 3-120-10 Interior Design.

These are minimum requirements and the Contractor shall be prepared to 
provide any additional meetings and submittals that may be necessary to 
support the Interior Design effort and FF&E coordination.

The Final FF&E Submittal shall be submitted in a 3-ring binder for review 
and approval. The number of final submittals required shall be;

Three (3) total; One each for the NAVFAC Project Manager, the 
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FEAD/ROICC and the Activity.

The Final FF&E Submittal and shall include the following;

a.  Cover Title Page with project name, project #, submittal date, 
submittal title identified on binder cover and spine.

b.  Table of Contents.

c.  Point of Contact List which includes contact info for recommended Best 
Value BPA Holder(s) vendors and subcontractors.

d.  Final FF&E list (Cost Summary) to include shipping, handling, freight, 
professional installation, project management, HAR and any applicable 
sales tax.

e.  Final Procurement Data Spec Sheets for each product indicating final 
finish and fabric selections.

f.  Final Finish Selections and Memo Samples for the FF&E submitted in 8 x 
10 binder format, using heavy-duty plastic sheet protectors.

g.  Copy of Final Quote(s)/Bill of Materials (BOM) on letterhead from the 
vendor(s) determined to be the Best Value.  Code BOM line items to FF&E 
Cost Summary Item Codes.

h.  Best Value Determination Guidelines sheets; completed and signed by the 
Contactor's Interior Designer.

i.  Final Furniture Placement Plans coded to the FF&E list, Procurement 
Data Sheets and specifications.

j.  CD copy of the final FF&E binder.

1.5.10   Punch List:

See section 2.1.13 Punch List.

1.5.11   FF&E and Interior Finish Construction Submittals

Submit any revisions or deviations caused by discontinued items or NAVFAC 
required changes to the Contracting Officer for approval by the NAVFAC 
Interior Designer.  All submittal due dates for the FF&E, A/V, and 
specialty equipment shall be reflected in the Contractor's construction 
schedule.  Changes to the FF&E schedule shall be submitted to the 
government Interior Designer for approval.  The Final FF&E package shall be 
submitted no later than 9 months prior to the contract completion date.

1.6   BEST VALUE DETERMINATION 

A Best Value Determination (BVD) is required by FAR 8.404 when placing 
orders against Federal Supply Schedules for the selection of furniture and 
furnishings.  Best Value is defined in FAR 2.101 as ensuring that the order 
to be placed under a Federal Supply Schedule results in the lowest overall 
cost alternative (considering price, special features, administrative costs 
and client's needs) to meet the government's needs.

a.  A (BVD) shall be performed on a minimum of three manufacturers for 
orders exceeding a total procurement of $5,000 from an individual 
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manufacturer.  Multiple BVDs may be required in order to complete the 
final FF&E and A/V packages.

b.  The required quantity of BVD's to be performed will be determined by 
the NAVFAC Interior Designer during the design phase and is dependent 
on the appropriate NAVSUP BPA category(s) to be utilized and specific 
project requirements.

c.  Documentation shall be provided to the Government with the final FF&E 
package.  Specific Documentation is indicated in the Preliminary BVA 
Submittal and "Over the Shoulder Review."  The BVD Statement shall be 
completed and signed by the contractor's interior designer.

The Prime Contractor's Interior Designer is responsible for the following 
written BVD justifications:

1.6.1   Total procurement greater than $150,000

From all BPA holders under the applicable group for FF&E procurements 
greater than $150,000, UNICOR must always be solicited.  The Prime 
Contractor's Interior Designer shall develop performance criteria and 
project requirements based on a generic design for the BPA holders and 
UNICOR to develop a price and performance proposal.  The BVD form must be 
completed and submitted for all FF&E procurements greater than $150,000 and 
manufacturer's quotes and a summary of all proposals must be attached.

1.6.2   UNICOR

Federal Prison Industries (UNICOR) must be considered as part of all BVDs. 
This must be done by sending an email with the requirements and evaluation 
criteria. If they are not comparable in one or more areas of price, 
quality, and time of delivery, the designer can specify product under 
NAVSUP BPA or GSA schedule.

1.6.3   Evaluation Factors

The Best Value determination Determination shall address issues such as:

a.  Space planning; human factors data related to anthropometrics (reach, 
clearance, adjustability), space, and acoustics.

b.  Ergonomics.

c.  Product quality (including construction and materials); sustainability 
features, product warranties; history of the product and/or 
manufacturer.

d.  Ability to service products through dealers or others within a certain 
geographical range of the project.

e.  Price (including freight).

f.  Aesthetics.

g.  Appropriateness; and lighting, power and telecommunications systems 
management and/or coordination as related to the facility (when 
applicable); and other project specific factors as identified and/or 
required.

SECTION 01 30 01.00 22  Page 8
August 10, 2020



SOF Marine Raider Regiment HQ P-1395 Final Design Submittal
MARSOC Camp Lejeune, NC

h.  Emphasis shall be to create a fully integrated design solution by 
providing quality products to meet the functional needs of the 
customer. Customer preferences shall be considered. The focus shall be 
on the best overall value.  Use the NAVFAC Best Value Determination 
forms provided by the NAVFAC Interior Designer.

PART 2   FF&E TURNKEY EFFORT

2.1   FF&E PLANNED MODIFICATION

FF&E Planned Modification: As a planned modification, provide procurement 
and installation coordination of the complete and usable Final FF&E 
package.  The FF&E Package must include shipping, freight, handling, 
installation and the Prime Contractor's FF&E Handling and Administration 
Rate (HAR) percentage as applied to the final FF&E total cost.

a.  The Audio Visual (AV) Equipment will be identified as a separate line 
item, priced separately from the FF&E and funded as a planned 
modification.  The A/V Package must include shipping, freight, 
handling, installation, applicable state sales tax, and the Prime 
Contractor's A/V Handling and Administration Rate (HAR) percentage as 
applied to the final A/V total cost (excluding taxes).

2.1.1   Authorization

The Government will provide separate funding for procurement and 
installation coordination of the FF&E and A/V package.  Construction funds 
will not be used.  Upon receipt of required funding, the Prime Contractor 
shall be authorized by the Contracting Officer, as a planned modification 
to the construction contract, to procure and install all Final FF&E 
utilizing NAVSUP Blanket Purchase Agreements (BPA's), GSA schedules, and 
other Federal contracts and complying with priorities found in FAR Part 
8.404.  The Prime Contractor will be expected to procure and coordinate the 
installation of the approved Final FF&E package exactly as specified, or 
approved equal.  The amount of the modification will be the actual cost of 
these items from the Federal Government price schedules (NAVSUP BPAs and/or 
GSA), including any freight and installation charges from the furniture 
supplier as well as the Prime Contractor's HAR and any applicable state 
sales tax.  The HAR includes all of the Prime Contractor's effort related 
to storage, coordination, handling, administration of subcontractors, and 
all other associated costs and profit for the procurement of FF&E.

The Government will indicate the separate FF&E and A/V estimates based on 
the Concept Design in the contract solicitation Price Proposal Form (Bid 
Schedule).  These Government estimates shall not be altered by Prime 
Contractors during the bid process.

Prime Contractors shall propose a Handling and Administration Rate (HAR) 
only.  The Prime Contractor will propose the FF&E HAR in the contract 
solicitation.  The Prime Contractor's proposed HAR may not exceed 5 percent 
of the total FF&E costs, as noted on the bid schedule. The HAR shall not 
include costs associated with the Interior Design Services required in the 
Interior Design Services Option.

FF&E items are subject to the Buy American Act.

2.1.2   Procurement and Installation

The Prime Contractor shall coordinate the building completion date with the 
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installation dealer(s) specified in the FF&E Package.  The Prime Contractor 
shall anticipate possible manufacturer price increases if order placement 
is delayed.  It is recommended to order the FF&E product once the planned 
modification is awarded and funds are received to avoid incurring 
additional costs.  Delayed production and delivery dates can be noted at 
the time of order placement to coincide with the contract completion date.  
Any costs incurred due to manufacturer price increases will be the burden 
of the Prime Contractor.

2.1.3   Use of Blanket Purchase Agreements (BPA) and GSA Schedules 

The Prime Contractor will receive a letter of authorization from the 
Contracting Officer citing the name of the furniture dealer(s) and other 
information to use when accessing the Federal Government supply sources.

2.1.4   Deposits

The Prime Contractor should anticipate providing a deposit of between 30 
percent and 50 percent of the FF&E costs when placing the orders with the 
manufacturer's dealerships.

The Contractor shall also anticipate possible manufacturer price 
increases.  Recommend ordering FF&E product once funds are received to 
avoid incurring additional cost.  Delayed production and delivery dates can 
be noted at the time of order placement to coincide with building 
completion dates.  Any cost incurred due to manufacturer price increases 
will be the burden of the Contractor.

2.1.5   Davis Bacon Wages 

Davis Bacon wages do not apply to the FF&E installer from the Government 
supply sources.  The workforce for the FF&E installation and delivery shall 
be separate and distinct from the labor workforce performing under the 
construction contract.

2.1.6   Sales Tax

The Prime Contractor shall take maximum advantage of all exemptions from 
State and Local taxation authorities whether available to it directly or 
available to the Prime Contractor based on an exemption afforded the 
Government.  The responsibility for paying applicable taxes rests with the 
Prime Contractor.  Any state and local taxes applicable to the FF&E shall 
be included within the FF&E Dealer's quote.  Any items purchased as 
building materials such as carpet are taxable.

2.1.7   Bonds

FF&E items are not considered construction and the prime contractor shall 
not be required to secure any additional bond for the award of the FF&E 
line item unless otherwise indicated in the contract.  If any additional 
bond is required for the FF&E line item it is to be included in the prime 
contractor's FF&E HAR.

2.1.8   Unique Item Identification (IUID) and Valuation

Unique item identification and valuation is a system of marking and valuing 
items delivered to DoD that enhances logistics, contracting, and financial 
business transactions.  The IUID policy is mandatory for all DoD contracts 
that require the delivery of items.  An item is a single article or a 
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single unit formed by a grouping of subassemblies, components, or 
constituent parts.  The Prime Contractor shall provide DoD Unique item 
identification, valuation and delivery of data for all required FF&E items 
for which the government's unit acquisition cost is $5,000 or more.

PART 3   EXECUTION

3.1   Installation

The FF&E package includes the installation of all furniture and furnishings 
as specified in the FF&E package.  The installation dealer(s) specified in 
the FF&E package shall receive, store as required, transport to the project 
site, off load, inside deliver, unpack, assemble, place/install, clean, and 
dispose of all the trash for all furniture and furnishings.  It is the 
Prime Contractor's responsibility to coordinate the building completion, 
occupancy, and furniture installation dates with the installation dealer(s) 
specified in the FF&E package.  Any costs associated with or delaying 
furniture shipments is the responsibility of the Prime Contractor.  

The Prime Contractor shall provide and coordinate all Building Systems 
(HVAC, Plumbing, Fire Protection, Communications, Electrical, Data, 
Architectural, etc. with the furniture plans and furniture installation.  
All outlets, switches, thermostats, etc. shall be fully accessible.  All 
sprinkler heads, fire extinguishers, ADA, etc., clearances shall be 
accommodated.

3.2   Installation Warranty

All movable furnishings shall be installed in accordance with the 
manufacturer's instructions and warranty requirements.  All movable 
furnishings shall be level and aligned.  All doors, drawers and accessories 
shall be level and aligned to open, close and otherwise operate smoothly 
and securely.

All furniture shall be installed by the furniture manufacturer's dealer of 
record and not the Prime Contractor.  The Government reserves the right to 
approve/disapprove the Prime Contractor's FF&E installers.  In addition, 
installation dealer(s) must be located within a 100 mile radius of the 
project site unless approved by the Government Interior Designer.  The 
Prime Contractor shall repair, to the Government's satisfaction, any/all 
damage to any facility finish that is a result of the furniture 
installation and correct all punch list items for the 
furniture/furnishings.  The Prime Contractor shall obtain services of 
equipment specialists to install the electrical equipment, to include but 
not limited to televisions, Video Teleconference Equipment, ceiling mounted 
projectors, and mission essential electronic equipment included in the FF&E 
package.

3.3   Ordering Documentation

After award of the FF&E and A/V packages, three CD copies and one binder 
copy for Marine Corps projects of all ordering documentation, including 
Factory Order number (FO) and warranty information for all products, shall 
be provided to the Contracting Officer at the final FF&E walk-thru.

3.4   Post Award Changes

After award of the FF&E turnkey modification, any request to change the 
FF&E items must be submitted to the Contracting Officer.  The FF&E turnkey 
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modification will have been accepted, priced, and negotiated as detailed in 
the final package.  Those items will have been agreed to considering color, 
specific type and quality of material, price, sustainability, life cycle, 
and dealership service.  The Government will require the Prime Contractor 
to provide exactly those items.  Should changes become necessary, careful 
consideration shall be essential to assure that equivalent quality, price 
and other aspects of the item are maintained.  Otherwise, price adjustments 
must be negotiated.  Coordination with building finishes and other FF&E 
items is required for all proposed and approved substitutions.  The Prime 
Contractor shall obtain approval from the Contracting Officer and NAVFAC 
Interior Designer for any changes to the FF&E Package.

Post award FF&E manufacturer's price increases, beyond the pricing 
guarantee date, are the responsibility of the Prime Contractor and shall 
not be transferred to the Government.

3.5   Punch List

The Contractor, his Interior Designer (and A/V consultant or other 
specialty consultants, if applicable) shall attend at least one punch list 
site visit with the installation dealer(s), NAVFAC Interior Designer and 
the Base Representative/Activity Contact.  The site visit shall identify 
all punch list items (at installation dealer's 98 percent completion).

3.6   Interior Photography Submittal

Upon completion of the FF&E installation, the Contractor shall provide 
professional Interior Photography of the completed interior.  The 
photographer must be in the business of specializing in architectural and 
interior photography.  The submittal shall be a minimum of 6 photos.  
"Before" and "After" photos are required for all renovation projects.  
Permission for publishing and using the photos by NAVFAC is required.  
Images to be submitted on a CD as a JPEG or PDF with a resolution of no 
less than 300 dpi as well as 8x10 matte photographs.  The photographs shall 
be taken prior to occupancy and staged with accessories as needed.  
Additional lighting may be needed to ensure quality images.

3.7   Best Value Determination

A best value determination has been performed on the final FF&E package. A 
best value determination is required by FAR 8.404 when placing orders 
against Federal Supply Schedules for the selection of furniture and 
furnishings. Best Value is defined in FAR 2.101 as ensuring that the order 
to be placed under a Federal Supply Schedule results in the lowest overall 
cost alternative (considering price, special features, administrative costs 
and client's needs) to meet the government's needs.

    -- End of Section --
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