
May 6, 2020

North Brunswick High School 

PRE-BID MEETING



Meeting Logistics

� Greetings & Thanks for Attending

� All Prime Bidding by Pre-Qualification Only

� Meeting Sign-In Sheet – please email 
cwallace@wmjordan.com to confirm your 
attendance

� Mute all Microphones – use Raise Hand Function 
to ask questions or wait until end of sections

� Meeting Duration NTE 60-Minutes

� Will Take Questions / Raise Hand to be 
acknowledged

� Meeting Minutes & Attendee Listing to be issued 
via Addendum/Clarification



Meeting Agenda
 Project Team Introductions

 Project Overview/Description & Project Goals

 Project Administrative & Construction Engineering 
Requirements

 Project Documents & Key/Critical Dates

 Bidder Instructions & MWBE Project Participation

 Bid Day Activities & Scope Review/Confirmation 
Meeting

 Project Logistics, Work Rules & Safety

 Schedule & Schedule Compliance

 Quality Control & Work Scope Summaries

 Closing Comments & Questions



Project Team Introduction

� Owner: Brunswick County Public Schools

� Architect – Becker Morgan Group

� Civil/Landscape Engineer – Paramounte Engineering

� Structural Engineer – Woods Engineering

� MEP Engineers – CBHF  



Project Team Introduction

 Construction Manager at Risk: W. M. Jordan Company, Inc.
Construction Manager at Risk Project Representative(s):

Jerry Winegar, Project Executive
Chad Wallace, Project Manager
Dakota Wilkerson, Project Engineer
Chris Spencer,  Project Superintendent

 Pre-Bid Communications
Directed to/through Construction Manager/W. M. Jordan Company



Owner Preferences/Alternates
� BP-08A-Alt#2

� Base Bid: Provide mortise locks by acceptable manufacturers per project specifications.

� Alternate: Provide mortise locks by Schlage L9000 series in lieu of other acceptable 

manufacturers.

� BP-08A-Alt#3

� Base Bid: Provide cylindrical locks by acceptable manufactures per project specifications.

� Alternate: Provide cylindrical locks by Schlage ND series in lieu of other acceptable 

manufacturers.

� BP-08A-Alt#4

� Base Bid: Provide exit devises by acceptable manufactures per project

� specifications.

� Alternate: Provide exit devises by Von Duprin 98/35 series in lieu of other acceptable 

manufactures.

� BP-08A-Alt#5

� Base Bid: Provide door closers by acceptable manufacturer per project specifications.

� Alternate: Provide door closers by LCN 4010/4110 series in lieu of other acceptable manufactures.

� BP-08A-Alt#6

� Base Bid: Provide door cylinders by acceptable manufacturer per project specifications.

� Alternate: Provide door cylinders by Schlage in lieu of other acceptable manufacturers.

� BP-08A-Alt#7

� Base Bid: Provide electric locks by acceptable manufacturer per project specifications.

� Alternate: Provide AD300 electric locks to integrate in the school district’s Open Options building 

access software which allows all locks to be accessible using a single platform for monitoring, and 

entry access maintenance. New locks will require licenses, which are to be included in scope. All 

locks tying into the system need to be purchased through Open Options deal. This is in lieu of 

other acceptable manufacturers.



Owner Preferences/Alternates
� BP-23A-Alt#1

� Base Bid: Provide controls by acceptable manufacturer per project specifications.

� Alternate: Provide controls by Schneider Electric in lieu of other acceptable 

manufactures.

� BP-26A-Alt#1

� Base Bid: Provide school video system by acceptable manufacturer per project 

specifications.

� Alternate: Provide school video system by Video Insight (purchased by Panasonic) to 

integrate into the school districts Video Insite CCTV operating system. This is in lieu of 

other acceptable manufactures.

� BP-26A-Alt#2

� Base Bid: Provide access control system by acceptable manufacturer per project 

specifications.

� Alternate: Provide and install Open Options building access software which allows all 

electric locks/card readers to be accessible using a single platform for monitoring, and 

entry access maintenance. This is in lieu of other acceptable manufacturers.

� BP-26A-Alt#3

� Base Bid: Provide fire alarm system by acceptable manufacturer per project 

specifications.

� Alternate: Provide and install Notifier fire alarm system. This is in lieu of other acceptable 

manufacturers.



Project Overview

� Project Overview Narrative: 

� The project consists of the addition of a 2 story, 12 classroom building, 
ROTC Pre Engineered Metal Building, Cafeteria Expansion and 
renovations to 1 existing classroom

� Address Project Unique Issues: 

� This is an occupied school and will remain so during construction

� Anticipated Construction Duration (months): 12 months 
(July 2020 – July 2021 Substantial completion)

� Bid Date – May 19th 2020 (2:00 PM)

� Bid Opening will occur at Town Creek Middle School

� School is still under construction, all attendees must wear 
proper PPE and masks to attended opening

� Map and location will be distributed via clarification



Project Documents
� All Project Participants Held Accountable to Project Documents to 

Include:

� Drawings dated: 4/23/20

� Specifications dated: 4/23/20

� Bid Manual dated: 4/24/20

� All Addendums: TBD

� Project Participants Have Responsibility to Review ALL Documents

� Do not be Limited to Specific Work Scope

� Coordination of Work with Work of Others

� Document Availability

� On Line Plan Rooms: 

� W.M. Jordan Company online at: 
http://www.wmjordan.com/projects_for_bid/current_bids.html 
(click on project name) 

� Plan Room Locations: 

� Physical Plans can be accessed by appointment only at WMJ Office



Critical Dates

� Last Day for Questions 5/8/18 @ 2:00 PM

� Last Addenda Issuance Date 5/12/18

� Bid Day Date & Time 5/19/20 @ 2:00 PM

� Notice to Proceed: 7/07/20

� Anticipated Construction Start 7/13/20

� Anticipated Substantial Completion 7/15/21

� Anticipated Closeout Complete 8/15/21



Bidder Instructions

Preparation & Submission of Bid

� Must use W. M. Jordan Bid Form - no modifications of any kind to 

Bid Form permitted

� Bid form must be submitted using a sealed envelope

� If you are pre-qualified for multiple packages each package must 
be bid separately using individual bid forms and envelopes

� Bid Form signed by Company Officer

� Bid Price to include anything and everything required to complete 

work.

� Provide unit prices as requested.

� Acknowledge receipt of addendums issued.

� No exclusions, qualifications and/or clarifications on/with Bid Form 

is permitted

� Fill out all blanks on Proposal Form



Bidder Instructions

� Substitutions

� Must be received by 5-8-20 any late request will not 
be accepted. 

� Must complete CM “Substitution Request Form”

� Bidder responsible for any/all domino impacts of 
approved substitution

� All Bid Submission Questions to: W.M. Jordan 
Company

� Seth Speight, Project Estimator PRIMARY CONTACT

� sspeight@wmjordan.com



Bidder Instructions

� Bid Bonds

� Any packages over $500,000.00 MUST include a Bid Bond.

� Payment and Performance Bonds

� All packages over $500,000 MUST include a P&P Bond

� Bid forms will include an alternate section to be filled out for the P&P Bond

� Post Bid 72-Hour Submission Items

� Affidavit C with MWBE Firms

� Affidavit D MWBE Good Faith effort

� Tiered Subcontractor Listing



Bid Day Activities
� All Bids Received Must be in a Sealed Envelope

� Submit Bids to: Sealed Bids hand delivered to Town Creek Middle 

School Cafeteria prior to 2:00pm on 5/19/20 or sealed bids 

delivered before 5:00 PM on 5/18/18 (bid package specific), to 

the Wilmington office of W.M. Jordan Company Inc., 1721 

Eastwood Road Suite 200, Wilmington, NC 28401.

� Bids Opened & Read Aloud: Town Creek Middle School 

Cafeteria

� Bid Day Apparent Low Bidders Subject to Scope Review 

Confirmation

� Owner Reserves the right to add/omit packages if budget does 

not permit scope.



MWBE Project Participation

� WMJ Participation goal of 20%

� All Bidders Review MWBE Minimum Compliance 
Guidelines

� MWBE Prime Bidders Required to Meet Goal via Tiered 
Subcontract Relationships

� Be Prepared to “Show Your Work” Good Faith Effort

� Affidavits Required

� CM/Owner expects/requires Active MWBE Project 
Participation – CM Monthly Monitoring during Project

� Should any prime contractor need help with partnering, 
joint checks, or other options to assist bidder, these can be 
discussed in order to pursue MWBE utilization

� Issue CM MWBE Listing

� Encourage Certification SWUC Program

� http://www.doa.nc.gov/hub



Project Logistics/Work Rules

� Work Hours: 7:00 AM to 5:00 PM M-F and Weekends 
and Overtime as required.

� Project Safety Orientations, ID Badging & Safety Plan

� Weekly Meeting Attendance

� Daily Field Reporting

� Daily Cleanup & Housekeeping

� Site Security: No Night Watchman or Security Provided 
by Owner/CM. Chain Link Gates will be provided.

� Protection of In-Place Work

� Existing/Operational Campus, pay close attention to 
Site Logistics plan and schedule

� Deliveries will not be allowed between OF 7:00AM & 
8:00AM and 2:00 and 3:30PM Monday Through Friday





Existing Conditions
� Review PDF of 360 Pictures and Video

� Please notify WMJ as soon as possible with any additional existing 

condition detail that needs to be seen/known.



Schedule
� Schedule Is for Bidding Purposes, Upon receipt of NTP and 

schedule will be finalized and approved by Owner

� Material Lead times from subcontractors will be incorporated into 
Master Schedule

� Depicts CM’s View of Project Sequences & Durations

� All Subcontracts Tied to Bid Default Schedule

� Used to Manage Construction Until Construction Schedule 
Approved

� Schedule is based on standard Hours/Day, 5 Day/Week.

� Exception for Classroom and Cafeteria will require some 
overtime/weekend work

� Construction Schedule

� CM Facilitate Schedule Sessions

� Subcontractor Field Supervision Participation Mandatory

� Cultivate Subcontractor Specific work Scope details Input



Schedule

Tentative Milestone Dates:

Notice to Proceed: 07/07/20

2 Story Construction Major Milestones

� Site Contractor Mobilize July 20, 2020

� Steel on site: November 5, 2020

� Roof Dry-in: February 4, 2021

� Substantial Completion: July 15, 2021

ROTC Construction Major Milestones

� PEMB Delivery: August 28, 2020

� ROTC Complete: Jan 21, 2021

Cafeteria and Classroom Renovations

� Expansion Complete June 1, 2021, Existing Areas Start Demo June 15, 2021

� Cafeteria and Classroom Renovations Complete: August 13, 2021



Project Administrative 

Requirements

 Weekly Coordination Meetings are Mandatory 

 Weekly Safety Meeting documentation will be 
required from each subcontractor

 Safety Orientation will be conducted prior to any 
contractor starting work on site

 Sex Offender Registry Form to be filled out by all 
contractors for all employees on site.

 ID Badges by provided W. M. Jordan Company



Construction Engineering 
Requirements

� All submittals to be sent to the Construction Manager (Using WMJ 

SharePoint ONLY) no later than 30 days from issuance of contract.

� Critical Submittals should be noted as critical for quicker turnaround. 

� All Domino Effects due to delayed Key Submittals will be the 

responsibility of the Subcontractor. 

� Each Contractor is required to conduct a thorough review of 

submittals for accuracy and completeness prior to submittal to the 

Construction Manager

� Closeout documents should be submitted as early in the project as 

possible for each respective scope of work.

� Warranties will be submitted separate from other closeout 

documents and will start upon date of substantial completion



Quality Control

� All Mock-Up Requirements Separate from In-Place 
Work

� Be Prepared for:

� Pre-installation Meetings for ALL Work

� Benchmark Field Checks & Evaluations

� Provide Protection of Completed Work

� Respect Completed Work of Others

� Punch Lists (Per Building and above ceiling/in wall and finish)

� Expect trade to punch out own work

� WMJ Punch list

� Owner/AE punch list at each phase



Closing Comments and 

Questions


